



**Report**  
**June 2015**  
**Construction of Vardenis - Martakert Highway**  
**Sotk – Kharvachar part**  
**Second part (8,45 km)**

Project start:	<b>February 2014</b>
Project end:	<b>May 2016</b>
Benefactor:	<b>All Armenians</b>

**Ongoing works:**

- Earthworks
- Asphaltting works
- Filling and smoothing of road verges





## Charektar – Drmbon part First part (10 km)

### Completed works:

- Paving of gravel preparatory layer and absorbing of bitumen
- Asphalting works
- Installation of stone crushers equipment in Charektar part

### Ongoing works:

- Filling and smoothing of road verges





## Charektar – Drmbon part Second part (10,4 km)

### Completed works:

- Asphalting works of upper and inner laye

### Ongoing works:

- Paving of gravel preparatory layer and absorbing of bitumen



